COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/17/2012

ESTIMATE SUMMARY 16:04:14

CONTID: C18220 ESTIMATE NO: 0005 PROG SPEC YR: 2005

PCN: 18220-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 44.5 DAYS TIME ALLOW: 320 WORK DAYS

SH121 BRIDGE OVER BEAR CREEK - FBR PERCENT TIME: 13.91 ORIG TIME ALLOW: 320 WORKDAYS

PROJECT NO: FBR 1211-078
SH121 BRIDGE OVER BEAR CREEK - FBR
NAME OF ROAD: 121A

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:
LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 07/31/2012 DATE TIME STARTED  02/27/2012
9002 N. MOORE RD. DATE LET 11/17/2011 DATE WORK BEGAN
DATE AWARDED 12/14/2011 DATE TIME STOPPED
DATE CONTRACT EXECUTED  12/28/2011 DATE ACCEPTED
LITTLETON CO 80125 303-791-5642 DATE NOTICE TO PROCEED 02/27/2012
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  6756,979.64  PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECTAMT:  $  5600,00000 NON-PARTICIPATING 969,820.10 323,666.55
PERCENT COMPLETE: 14.35% TOTAL EARNINGS 969,820.10 323,666.55
FUNDS AVAILABLE: $  5787,159.54  STOCKPILED MATERIALS 166,038.23 -19,083.43
GROSS EARNINGS 1,135,858.33 304,583.12
TOTAL CLAIMS: $ 0.00 RETAINAGE -25,868.09 -9.709.99
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,109,990.24 294,873.13
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,109,990.24 294,873.13
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 294,873.13

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 18220-BID ESTIMATE RUN 08/17/2012
PROJECT: FBR 1211-078 ESTIMATE NO: 0005 16:04:14
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0250 ROADWAY
0005 201-00000 *Clearing and Grubbing 1.000 0.330
LS 0.000 0.00
19,135.92000 0.330 6,314.85
0010 202-00001 *Removal of Structure 2.000 0.000
EACH 0.000 0.00
2,095.89000 0.000 0.00
0015 202-00010 *Removal of Tree 31.000 31.000
EACH 0.000 0.00
307.08000 31.000 9,519.48
0020 202-00011 *Tree Trimming 6.000 6.000
EACH 0.000 0.00
167.66000 6.000 1,005.96
0025 202-00019 Removal of Inlet 2.000 0.000
EACH 0.000 0.00
382.27000 0.000 0.00
0030 202-00021 Removal of Manhole 3.000 0.000
EACH 0.000 0.00
716.39000 0.000 0.00
0035 202-00026 Removal of Slope and Ditch Paving 499.000 499.000
Sy 0.000 0.00
4.89000 499.000 2,440.11
0040 202-00033 *Removal of Pipe 1.000 0.000
EACH 0.000 0.00
2,095.89000 0.000 0.00
0045 202-00035 *Removal of Pipe 2,000.000 137.000
LF 32.000 1,303.36
40.73000 169.000 6,883.37
0050 202-00037 Removal of End Section 1.000 0.000
EACH 0.000 0.00
230.77000 0.000 0.00
0055 202-00090 *Removal of Delineator 7.000 0.000
EACH 0.000 0.00
11.03000 0.000 0.00
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PCN: 18220-BID ESTIMATE RUN 08/17/2012
PROJECT: FBR 1211-078 ESTIMATE NO: 0005 16:04:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0250 ROADWAY

0060 202-00155 Removal of Wall 92.000 92.000
LF 0.000 0.00
5.02000 92.000 461.84
0065 202-00200 Removal of Sidewalk 718.000 125.000
SY 0.000 0.00
5.87000 125.000 733.75
0070  202-00203 Removal of Curb and Gutter 1,631.000 371.000
LF 0.000 0.00
2.58000 371.000 957.18
0075 202-00210 Removal of Concrete Pavement 195.000 80.000
SY 0.000 0.00
12.00000 80.000 960.00
0080 202-00220 *Removal of Asphalt Mat 6,031.000 0.000
SY 0.000 0.00
2.97000 0.000 0.00
0085 202-00240 *Removal of Asphalt Mat (Planing) 5,985.000 2,433.000
SY 0.000 0.00
1.29000 2,433.000 3,138.57
0090 202-00250 *Removal of Pavement Marking 3,103.000 2,759.000
SF 0.000 0.00
2.76000 2,759.000 7,614.84
0095 202-00420 Removal of Pedestrian Rail 91.000 91.000
LF 0.000 0.00
5.07000 91.000 461.37
0100 202-00810 *Removal of Ground Sign 2.000 2.000
EACH 0.000 0.00
110.30000 2.000 220.60
0105 202-01000 *Removal of Fence 34.000 0.000
LF 0.000 0.00
4.69000 0.000 0.00
0110 202-01130 *Removal of Guardrail Type 3 131.000 99.000
LF 0.000 0.00

6.29000 99.000 622.71
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PROJECT: FBR 1211-078 ESTIMATE NO: 0005 16:04:14
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0250 ROADWAY
0115 202-01300 *Removal of End Anchorage 2.000 2.000
EACH 0.000 0.00
143.39000 2.000 286.78
0120 203-00060 *Embankment Material (Complete In Place) 5,732.000 0.000
CcYy 0.000 0.00
8.55000 0.000 0.00
0125 203-00100 Muck Excavation 1,000.000 0.000
cYy 0.000 0.00
12.66000 0.000 0.00
0130 203-01500 Blading 60.000 0.000
HOUR 0.000 0.00
115.93000 0.000 0.00
0135 203-01510 Backhoe 110.000 6.500
HOUR -6.000 -627.66
104.61000 0.500 52.31
0140 203-01550 Dozing 90.000 0.000
HOUR 0.000 0.00
136.14000 0.000 0.00
0145 203-01591 Front End Loader (Crawler) 100.000 0.000
HOUR 15.500 1,987.72
128.24000 15.500 1,987.72
0150 203-01594 Combination Loader 110.000 0.000
HOUR 0.000 0.00
87.78000 0.000 0.00
0155 203-01597 Potholing 100.000 0.000
HOUR 1.500 392.75
261.83000 1.500 392.75
0160 203-01622 Sweeping (With Pickup Broom) 100.000 0.000
HOUR 0.000 0.00
156.06000 0.000 0.00
0165 206-00000 *Structure Excavation 6,672.000 0.000
CcYy 0.000 0.00
8.78000 0.000 0.00
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PROJECT: FBR 1211-078 ESTIMATE NO: 0005 16:04:14
CURRENT PREV QTY/ AMOUNT
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CAT NO0250 ROADWAY

0170  206-00100 Structure Backfill (Class 1) 226.000 0.000
CYy 0.000 0.00
21.28000 0.000 0.00
0175 206-00200 Structure Backfill (Class 2) 1,073.000 0.000
CYy 0.000 0.00
9.18000 0.000 0.00
0180 206-00520 Filter Material (Class B) 694.000 0.000
CYy 0.000 0.00
26.77000 0.000 0.00
0185 206-00530 Filter Material (Class C) 52.000 0.000
CcYy 0.000 0.00
48.18000 0.000 0.00
0190 207-00205 Topsoil 6,634.000 0.000
CYy 0.000 0.00
3.68000 0.000 0.00
0195 208-00002 *Erosion Log (12 Inch) 4,600.000 210.000
LF 0.000 0.00
4.19000 210.000 879.90
0200 208-00009 *Erosion Log (20 Inch) 2,000.000 0.000
LF 0.000 0.00
6.84000 0.000 0.00
0205 208-00011 *Erosion Bales (Weed Free) 60.000 0.000
EACH 0.000 0.00
14.34000 0.000 0.00
0210 208-00020 *Silt Fence 30,600.000 2,122.000
LF 0.000 0.00
0.99000 2,122.000 2,100.78
0215 208-00021 *Silt Fence (Reinforced) 2,504.000 0.000
LF 0.000 0.00
2.10000 0.000 0.00
0220 208-00030 Sediment Basin 3.000 0.000
EACH 0.000 0.00

1,654.52000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
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UNIT PRICE
CAT NO0250 ROADWAY
0225 208-00033 Sediment Trap 3.000 0.000
EACH 0.000 0.00
1,019.88000 0.000 0.00
0230 208-00034 *Gravel Bag 755.000 525.000
LF 0.000 0.00
6.34000 525.000 3,328.50
0235 208-00045 *Concrete Washout Structure 6.000 2.000
EACH 2.000 3,326.52
1,663.26000 4.000 6,653.04
0240 208-00052 *Storm Drain Inlet Protection (Type 2) 495.000 0.000
LF 0.000 0.00
6.34000 0.000 0.00
0245 208-00060 *Temporary Slope Drain 245.000 245.000
LF 0.000 0.00
13.24000 245.000 3,243.80
0250 208-00070 *Vehicle Tracking Pad 19.000 5.000
EACH 0.000 0.00
374.86000 5.000 1,874.30
0255 208-00103 *Removal and Disposal of Sediment (Labor) 79.500 23.000
HOUR 0.000 0.00
44.12000 23.000 1,014.76
0260 208-00105 *Removal and Disposal of Sediment (Equipment) 45.000 2.000
HOUR 0.000 0.00
82.73000 2.000 165.46
0265 208-00106 *Sweeping (Sediment Removal) 160.000 0.000
HOUR 0.000 0.00
94.56000 0.000 0.00
0270 208-00107 *Removal of Trash 80.000 0.000
HOUR 0.000 0.00
33.09000 0.000 0.00
0275 208-00206 *Erosion Control Supervisor 320.000 62.000
DAY 0.000 0.00
88.24000 62.000 5,470.88
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PROJECT: FBR 1211-078 ESTIMATE NO: 0005 16:04:14
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0250 ROADWAY
0280 208-00300 Temporary Berms 777.000 360.000
LF 417.000 1,651.32
3.96000 777.000 3,076.92
0285 208-00400 Water Control 1.000 0.900
LS 0.000 0.00
11,152.94000 0.900 10,037.65
0290 209-00100 Water (Landscaping) 158.000 0.000
MGAL 0.000 0.00
143.39000 0.000 0.00
0295 209-00200 *Time-Released Water Product 4,136.000 0.000
EACH 0.000 0.00
8.06000 0.000 0.00
0300 210-00810 *Reset Ground Sign 12.000 0.000
EACH 0.000 0.00
204.06000 0.000 0.00
0305 211-03005 Dewatering 1.000 0.000
LS 0.400 16,648.06
41,620.15000 0.400 16,648.06
0310 212-00006 *Seeding (Native) 4.900 0.000
ACRE 0.000 0.00
545.99000 0.000 0.00
0315 212-00028 *Seeding (Wetlands) 0.600 0.000
ACRE 0.000 0.00
1,321.41000 0.000 0.00
0320 212-00032 *Soil Conditioning 3.300 0.000
ACRE 0.000 0.00
2,348.32000 0.000 0.00
0325 212-00047 *Soil Preparation (Special) 2.200 0.000
ACRE 0.000 0.00
1,776.96000 0.000 0.00
0330 213-00003 *Mulching (Weed Free) 7.900 0.000
ACRE 0.000 0.00
501.87000 0.000 0.00
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CAT NO0250 ROADWAY

0335 213-00011 *Mulching (Hydraulic) 0.600 0.000
ACRE 0.000 0.00
1,654.52000 0.000 0.00
0340 213-00012 *Spray-on Mulch Blanket 3.000 0.000
ACRE 0.000 0.00
3,360.89000 0.000 0.00
0345 213-00061 *Mulch Tackifier 1,260.000 0.000
LB 0.000 0.00
2.04000 0.000 0.00
0350 213-00100 *Soil Binder 3.000 0.000
ACRE 0.000 0.00
501.87000 0.000 0.00
0355 214-00005 *Landscape Maintenance (24 Month) 1.000 0.000
LS 0.000 0.00
4,963.57000 0.000 0.00
0360 214-00220 *Deciduous Tree (2 Inch Caliper) 18.000 0.000
EACH 0.000 0.00
426.87000 0.000 0.00
0365 214-00280 *Deciduous Tree (8 Foot) 9.000 0.000
EACH 0.000 0.00
336.42000 0.000 0.00
0370 214-00350 *Deciduous Shrub (5 Gallon Container) 110.000 0.000
EACH 0.000 0.00
42.26000 0.000 0.00
0375 214-01015 *Willow Cuttings 246.000 0.000
EACH 0.000 0.00
6.86000 0.000 0.00
0380 216-00042 *Soil Retention Blanket (Biodegradable Straw/Co conut) 900.000 0.000
SY 0.000 0.00
2.10000 0.000 0.00
0385 217-00020 *Herbicide Treatment 70.000 0.000
HOUR 0.000 0.00

77.21000 0.000 0.00
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CAT NO0250 ROADWAY
0390 240-00000 *Wildlife Biologist 20.000 0.000
HOUR 0.000 0.00
55.15000 0.000 0.00
0395 240-00100 *Prairie Dog Management 1.000 0.000
LS 0.000 0.00
4,941.51000 0.000 0.00
0400  304-02000 Aggregate Base Course (Class 2) 411.000 0.000
TON 0.000 0.00
21.32000 0.000 0.00
0405  304-06007 Aggregate Base Course (Class 6) 1,915.000 0.000
CY 0.000 0.00
23.71000 0.000 0.00
0410 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 50.000 26.980
TON 10.050 1,468.81
146.15000 37.030 5,411.93
0415  403-00800 Emergency Pothole Repair 20.000 0.000
TON 0.000 0.00
396.88000 0.000 0.00
0420  403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 2,178.000 0.000
TON 0.000 0.00
59.73000 0.000 0.00
0425  403-34851 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 1,285.000 0.000
TON 0.000 0.00
77.76000 0.000 0.00
0430 412-00600 *Concrete Pavement (6 Inch) 97.000 0.000
SY 0.000 0.00
38.61000 0.000 0.00
0435 412-01100 *Concrete Pavement (11 Inch) 94.000 0.000
SY 0.000 0.00
60.67000 0.000 0.00
0440  420-00132 Geotextile (Separator) (Class 1) 500.000 0.000
SY 0.000 0.00

2.57000 0.000 0.00
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CAT NO0250 ROADWAY
0445  506-00409 Soil Riprap (9 Inch) 7.000 0.000
CcY 0.000 0.00
146.06000 0.000 0.00
0450 506-00418 Soil Riprap (18 Inch) 2,810.000 0.000
CY 0.000 0.00
45.42000 0.000 0.00
0455 507-00000 *Concrete Slope and Ditch Paving 7.000 0.000
CY 0.000 0.00
308.84000 0.000 0.00
0460 514-00200 Pedestrian Railing (Steel) 372.000 0.000
LF 0.000 0.00
137.88000 0.000 0.00
0470 601-03000 Concrete Class D 20.000 0.000
CY 0.000 0.00
378.41000 0.000 0.00
0475 601-03027 *Concrete Class D (Special) 235.000 0.000
CcY 0.000 0.00
555.41000 0.000 0.00
0480 601-03050 *Concrete Class D (Wall) 94.000 0.000
cY 6.600 1,882.52
285.23000 6.600 1,882.52
0485  601-40400 *Structural Concrete Stain 128.000 0.000
SY 0.000 0.00
5.86000 0.000 0.00
0490 602-00000 *Reinforcing Steel 8,967.000 0.000
LB 514.000 395.78
0.77000 514.000 395.78
0495  602-00020 *Reinforcing Steel (Epoxy Coated) 635.000 0.000
LB 0.000 0.00
0.83000 0.000 0.00
0500 603-01185 18 Inch Reinforced Concrete Pipe (Complete In P lace) 451.000 0.000
LF 0.000 0.00
47.93000 0.000 0.00
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CAT NO0250 ROADWAY
0500 MATERIAL ALLOWANCE 18" RCP ONSITE STOCKPILE 16.000
LF 0.000 0.00
13.15000 16.000 210.40
0505 603-01245 24 Inch Reinforced Concrete Pipe (Complete In P lace) 355.000 0.000
LF 0.000 0.00
59.99000 0.000 0.00
0505 MATERIAL ALLOWANCE 24" RCP STOCKPILE 312.000
LF 0.000 0.00
23.75250 312.000 7,410.78
0510 603-01365 36 Inch Reinforced Concrete Pipe (Complete In P lace) 376.000 50.000
LF 23.000 2,035.73
88.51000 73.000 6,461.23
0510 MATERIAL ALLOWANCE 36' RCP STOCKPILE 240.000
LF -23.000 -1,006.93
43.77946 217.000 9,500.14
0515 603-02185 23x14 Inch Reinforced Concrete Pipe (Complete | n Place) 93.000 0.000
LF 0.000 0.00
65.28000 0.000 0.00
0520 603-02245 30x19 Inch Reinforced Concrete Pipe Elliptical 47.000 0.000
LF 0.000 0.00
102.30000 0.000 0.00
0525 603-02365 45x29 Inch Reinforced Concrete Pipe Elliptical 198.000 0.000
LF 0.000 0.00
101.86000 0.000 0.00
0530 603-05036 36 Inch Reinforced Concrete End Section 1.000 0.000
EACH 0.000 0.00
1,739.71000 0.000 0.00
0535 603-05124 30x19 Inch Reinforced Concrete End Section Elli ptical 1.000 0.000
EACH 0.000 0.00
1,936.31000 0.000 0.00
0540 603-05136 45x29 Inch Reinforced Concrete End Section Elli ptical 2.000 0.000
EACH 0.000 0.00
1,959.17000 0.000 0.00
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0545 604-13010 *Inlet Type 13 (10 Foot) 1.000 0.000
EACH 0.000 0.00
4,792.01000 0.000 0.00
0550 604-19105 *Inlet Type R L 5 (5 Foot) 4.000 0.000
EACH 0.000 0.00
4,819.59000 0.000 0.00
0555 604-19110 *Inlet Type R L 5 (10 Foot) 2.000 0.000
EACH 0.000 0.00
5,260.80000 0.000 0.00
0560  604-20000 *QOutlet Structure 1.000 0.000
EACH 0.000 0.00
10,395.33000 0.000 0.00
0565 604-30005 Manhole Slab Base (5 Foot) 3.000 0.000
EACH 0.000 0.00
3,711.75000 0.000 0.00
0570 604-30010 Manhole Slab Base (10 Foot) 3.000 0.000
EACH 0.000 0.00
3,374.58000 0.000 0.00
0575 604-30015 Manhole Slab Base (15 Foot) 1.000 0.000
EACH 1.000 3,944.91
3,944.91000 1.000 3,944.91
0580 604-30020 Manhole Slab Base (20 Foot) 2.000 1.000
EACH 0.000 0.00
4,274.36000 1.000 4,274.36
0585  604-39000 *Manhole Special 1.000 0.000
EACH 0.000 0.00
7,466.83000 0.000 0.00
0590 605-00060 6 Inch Perforated Pipe Underdrain 309.000 0.000
LF 0.000 0.00
12.53000 0.000 0.00
0595 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 244.000 0.000
LF 0.000 0.00
16.66000 0.000 0.00
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0600 606-01340 *End Anchorage Type 3D 2.000 0.000
EACH 0.000 0.00
761.08000 0.000 0.00
0605 606-01370 *Transition Type 3G 2.000 0.000
EACH 0.000 0.00
1,147.14000 0.000 0.00
0610 606-01380 *Transition Type 3H 2.000 0.000
EACH 0.000 0.00
766.60000 0.000 0.00
0615 606-02003 *End Anchorage (Nonflared) 2.000 0.000
EACH 0.000 0.00
2,007.49000 0.000 0.00
0620 607-11525 *Fence (Plastic) 1,300.000 602.000
LF 0.000 0.00
4.03000 602.000 2,426.06
0625 608-00000 *Concrete Sidewalk 1,037.000 0.000
SY 0.000 0.00
28.68000 0.000 0.00
0630 608-00006 *Concrete Sidewalk (6 Inch) 749.000 0.000
SY 0.000 0.00
30.44000 0.000 0.00
0635 608-00010 *Concrete Curb Ramp 24.000 0.000
SY 0.000 0.00
98.72000 0.000 0.00
0640 609-20010 *Curb Type 2 (Section B) 52.000 0.000
LF 0.000 0.00
12.13000 0.000 0.00
0645 609-21020 *Curb and Gutter Type 2 (Section II-B) 1,320.000 0.000
LF 0.000 0.00
14.56000 0.000 0.00
0650 609-21021 *Curb and Gutter Type 2 (Section I1-M) 19.000 0.000
LF 0.000 0.00

19.30000 0.000 0.00
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0655 609-23000 *Gutter (Special) 52.000 0.000
LF 0.000 0.00
16.77000 0.000 0.00
0660  609-24002 *Gutter Type 2 (2 Foot) 156.000 0.000
LF 0.000 0.00
23.16000 0.000 0.00
0665 610-00030 *Median Cover Material (Concrete) 100.000 0.000
SF 0.000 0.00
8.82000 0.000 0.00
0670 612-00001 *Delineator (Type I) 3.000 0.000
EACH 0.000 0.00
27.58000 0.000 0.00
0675 613-01200 *2 Inch Electrical Conduit (Plastic) 100.000 0.000
LF 0.000 0.00
5.52000 0.000 0.00
0680 613-01400 *4 Inch Electrical Conduit (Plastic) 150.000 0.000
LF 0.000 0.00
28.68000 0.000 0.00
0685 613-10000 *Wiring 1.000 0.000
LS 0.000 0.00
3,172.27000 0.000 0.00
0690 613-16000 *Luminaire (Special) 3.000 0.000
EACH 0.000 0.00
945.28000 0.000 0.00
0695 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st& 15.000 0.000
Slipbase
EACH 0.000 0.00
330.90000 0.000 0.00
0700 615-10024 24 Inch Automatic Drain Gate 1.000 0.000
EACH 0.000 0.00
2,206.03000 0.000 0.00
0705 615-10036 36 Inch Automatic Drain Gate 1.000 0.000
EACH 0.000 0.00
3,309.05000 0.000 0.00
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0710 619-10600 *60 Inch Welded Steel Pipe 686.000 0.000
LF 0.000 0.00
749.28000 0.000 0.00
0715 619-30000 *60 Inch Internal Joint Seals 6.000 0.000
EACH 0.000 0.00
2,095.89000 0.000 0.00
0720 619-73050 *6 Inch Blow Off Valve and Vault 1.000 0.000
EACH 0.000 0.00
13,099.34000 0.000 0.00
0725 619-73051 *6 Inch Air Valve Access Manhole Assembly 2.000 0.000
EACH 0.000 0.00
20,434.97000 0.000 0.00
0730 619-75048 6 Inch Gate Valve 1.000 0.000
EACH 0.000 0.00
1,721.59000 0.000 0.00
0735 625-00000 *Construction Surveying 1.000 0.061
LS 0.000 0.00
38,478.71000 0.061 2,347.20
0740 626-00000 *Mobilization 1.000 0.500
LS 0.000 0.00
215,100.77000 0.500 107,550.39
0745  626-01000 Public Information Services 1.000 0.400
LS 0.400 3,425.49
8,563.72000 0.800 6,850.98
0750 627-00005 *Epoxy Pavement Marking 238.000 0.000
GAL 0.000 0.00
73.90000 0.000 0.00
0755 627-00012 *Pavement Marking Paint (Low VOC Solvent Base) 205.000 32.000
GAL 0.000 0.00
38.61000 32.000 1,235.52
0760 627-02010 *Preformed Plastic Pavement Marking (Type 1) ( Inlaid) 295.000 0.000
SF 0.000 0.00
13.24000 0.000 0.00
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0765 629-01001 *Survey Monument (Type 1) 6.000 0.000
EACH 0.000 0.00
110.30000 0.000 0.00
0770  630-00000 *Flagging 2,000.000 504.000
HOUR 3.000 66.18
22.06000 507.000 11,184.42
0775  630-00003 *Uniformed Traffic Control 196.000 21.000
HOUR 0.000 0.00
71.70000 21.000 1,505.70
0780 630-00004 *Traffic Control Vehicle 2.000 1.000
EACH 0.000 0.00
3,309.05000 1.000 3,309.05
0785 630-00007 *Traffic Control Inspection 137.000 46.000
DAY 6.000 628.74
104.79000 52.000 5,449.08
0790 630-00012 *Traffic Control Management 342.000 49.000
DAY 1.000 485.33
485.33000 50.000 24,266.50
0795 630-80001 *Flashing Beacon (Portable) 2.000 1.000
EACH 0.000 0.00
661.81000 1.000 661.81
0800 630-80335 *Barricade (Type 3 M-A) (Temporary) 8.000 0.000
EACH 0.000 0.00
220.60000 0.000 0.00
0805 630-80341 *Construction Traffic Sign (Panel Size A) 138.000 34.500
EACH 0.000 0.00
38.61000 34.500 1,332.05
0810 630-80342 *Construction Traffic Sign (Panel Size B) 24.000 12.000
EACH 0.000 0.00
110.30000 12.000 1,323.60
0815 630-80343 *Construction Traffic Sign (Panel Size C) 10.000 0.000
EACH 0.000 0.00
165.45000 0.000 0.00
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0820 630-80344 *Construction Traffic Sign (Special) 199.000 96.150
SF 0.000 0.00
18.75000 96.150 1,802.81
0825 630-80355 *Portable Message Sign Panel 9.000 2.500
EACH 0.000 0.00
8,824.13000 2.500 22,060.33
0830 630-80360 *Drum Channelizing Device 100.000 0.000
EACH 0.000 0.00
63.97000 0.000 0.00
0835 630-80363 *Drum Channelizing Device (With Light) (Flashin 9) 10.000 0.000
EACH 0.000 0.00
66.18000 0.000 0.00
0840 630-80370 Concrete Barrier (Temporary) 1,790.000 365.000
LF 0.000 0.00
19.03000 365.000 6,945.95
0845  630-80380 *Traffic Cone 200.000 100.000
EACH 0.000 0.00
17.65000 100.000 1,765.00
0850 630-80384 *Tubular Marker 50.000 15.500
EACH 0.000 0.00
66.18000 15.500 1,025.79
0855 630-85010 Impact Attenuator (Temporary) 8.000 0.500
EACH 0.000 0.00
2,134.52000 0.500 1,067.26
0860 630-85040 *Impact Attenuator (Truck Mounted Attenuator) 2.000 1.000
(Temporary)
EACH 0.000 0.00
27,575.40000 1.000 27,575.40
0865 700-70010 F/A Minor Contract Revisions 500,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0870  700-70011 F/A Partnering 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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0875 700-70012 F/A Asphalt Pavement Incentive 4,600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0880 700-70016 F/A Fuel Cost Adjustment 75,000.000 19.490
FA -27.470 -27.47
1.00000 -7.980 -7.98
0885 700-70019 F/A Asphalt Cement Cost Adjustment 38,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0890 700-70021 F/A On-The-Job Trainee 5,760.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0895  700-70022 F/A OJT Colorado Training Program 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0900 700-70034 F/A Noise Monitoring and Mitigation 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0905 700-70035 F/A Uniformed Traffic Control (Officer Time) 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0910 700-70060 F/A Adjust Utilities 120,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0915 700-70082 F/A Furnish & Install Electrical Service 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0920 700-70380 F/A Erosion Control 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0925 700-70589 *F/A Environmental Health & Safety Management 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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0930 700-70594 F/A DRB Standing Committee 10,000.000 3,075.000
FA 0.000 0.00
1.00000 3,075.000 3,075.00
1090  900-00006 *Added Item (Dollar)/ Removal of Tree (Special) / 2,120.000 2,120.000
CO#003/ MCR line 002
DOL -2,120.000 -2,120.00
1.00000 0.000 0.00
1100  900-00006 Added Item (Dollar)/ Century Link Delay Costs 15,471.820 0.000
DOL 15,471.820 15,471.82
1.00000 15,471.820 15,471.82
1105 208-00050 Storm Drain Inlet Protection Dandy Bag Inlet 0.000 0.000
Protection/ CMO# 006
EACH 0.000 0.00
272.91000 0.000 0.00
1110 250-00050 Monitoring Technician 0.000 0.000
HOUR 0.000 0.00
89.68000 0.000 0.00
1115 250-00110 Health and Safety Officer 102.500 87.500
HOUR 15.000 1,597.50
106.50000 102.500 10,916.25
1120 900-00006 Added Item (Dollar)/ CO#008/MCR#006 Revised Rem oval of 2,438.000 0.000
Tree (Special)
DOL 2,438.000 2,438.00
1.00000 2,438.000 2,438.00
1125 900-00010 Added Item (Hour)/ Water Jet and Vacuum 15 Inch RCP 4.000 0.000
HOUR 4.000 943.00
235.75000 4.000 943.00
1130 900-00010 Added Item (Hour)/ CCTV 15 Inch RCP 4.000 0.000
HOUR 4.000 759.00
189.75000 4.000 759.00
1135 900-00010 Added Item (Hour)/ Asbestos Project Designer (A PD) 96.000 80.500
HOUR 15.500 1,650.75
106.50000 96.000 10,224.00
1140 900-00010 Added Item (Hour)/ Asbestos Inspector (Al) 180.000 145.000
HOUR 35.000 3,727.50
106.50000 180.000 19,170.00
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1145 900-00006 Added Item (Dollar)/ Materials Price Adjustment 0.000 0.000
DOL -74.230 -74.23
1.00000 -74.230 -74.23
1150 700-70495 F/A Asbestos Abatement Work 177,990.710 0.000
FA 177,990.710 177,990.71
1.00000 177,990.710 177,990.71
1155 700-70032 F/A Emergency Repair Bear Creek Trail Maintenan ce 6,583.480 0.000
FA 6,583.480 6,583.48
1.00000 6,583.480 6,583.48
1200 625-00001 Const Surveying (Hour) 2.000 0.000
HOUR 2.000 200.00
100.00000 2.000 200.00
CAT 0250 CURRENT AMT $  4,242,417.13 247,148.69 $ 617,414.24
CAT NO0350 STRUCTURE F-16-YR
0935 202-00400 *Removal of Bridge 1.000 0.400
EACH 0.000 0.00
129,492.70000 0.400 51,797.08
0940 206-00000 *Structure Excavation 1,138.000 0.000
CcY 455.000 3,994.90
8.78000 455.000 3,994.90
0945 206-00065 Structure Backfill (Flow-Fill) 48.000 0.000
CY 0.000 0.00
91.18000 0.000 0.00
0950 206-00100 Structure Backfill (Class 1) 561.000 0.000
CY 0.000 0.00
21.28000 0.000 0.00
0955 206-00200 Structure Backfill (Class 2) 89.000 0.000
CY 0.000 0.00
9.18000 0.000 0.00
0960 206-00360 Mechanical Reinforcement of Soil 561.000 0.000
CcY 0.000 0.00
28.39000 0.000 0.00
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CAT NO0350 STRUCTURE F-16-YR
0965 206-01781 *Shoring (Area 1) 1.000 0.000
LS 1.000 5,815.61
5,815.61000 1.000 5,815.61
0970 206-01782 *Shoring (Area 2) 1.000 0.000
LS 1.000 4,541.62
4,541.62000 1.000 4,541.62
0975 206-01783 *Shoring (Area 3) 1.000 0.000
LS 0.000 0.00
5,815.61000 0.000 0.00
0980 206-01784 *Shoring (Area 4) 1.000 0.000
LS 0.000 0.00
4,723.62000 0.000 0.00
0985  403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 256.000 0.000
TON 0.000 0.00
139.42000 0.000 0.00
0990 420-00113 Geotextile (Drainage) (Class 2) 5.000 0.000
SY 0.000 0.00
72.40000 0.000 0.00
0995 503-00030 *Drilled Caisson (30 Inch) 2,686.000 468.120
LF 0.000 0.00
161.27000 468.120 75,493.71
1000 503-00042 *Drilled Caisson (42 Inch) 1,218.000 385.000
LF 0.000 0.00
210.42000 385.000 81,011.70
1005 503-00048 *Drilled Caisson (48 Inch) 234.000 78.000
LF 0.000 0.00
285.54000 78.000 22,272.12
1010 504-04420 Precast Panel Facing 5,928.000 0.000
SF 781.000 22,594.33
28.93000 781.000 22,594.33
1010 MATERIAL ALLOWANCE PRECAST PANEL FACING 2,156.489
SF -781.000 -18,076.50
23.14533 1,375.489 31,836.15
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1015 515-00120 *Waterproofing (Membrane) 1,550.000 0.000
SY 0.000 0.00
15.09000 0.000 0.00
1020 601-03040 *Concrete Class D (Bridge) 967.000 17.100
CcY 28.700 13,314.50
463.92000 45.800 21,247.54
1025 601-03050 *Concrete Class D (Wall) 63.000 0.000
cY 7.600 2,167.75
285.23000 7.600 2,167.75
1030 601-40400 *Structural Concrete Stain 1,721.000 0.000
SY 0.000 0.00
5.86000 0.000 0.00
1035 602-00000 *Reinforcing Steel 37,928.000 8,961.000
LB 2,427.000 1,868.79
0.77000 11,388.000 8,768.76
1040  602-00020 *Reinforcing Steel (Epoxy Coated) 157,634.000 0.000
LB 0.000 0.00
0.83000 0.000 0.00
1045 606-10700 *Bridge Rail Type 7 834.000 0.000
LF 0.000 0.00
106.85000 0.000 0.00
1050 607-53173 *Fence Chain Link (Special) (72 Inch) 392.000 0.000
LF 0.000 0.00
27.69000 0.000 0.00
1055 613-00200 *2 Inch Electrical Conduit 784.000 0.000
LF 0.000 0.00
5.52000 0.000 0.00
1060 613-00300 *3 Inch Electrical Conduit 392.000 0.000
LF 0.000 0.00
6.62000 0.000 0.00
1065 618-01994 *Prestressed Concrete Box (Depth 32" Through 48 ") 7,791.000 0.000
SF 0.000 0.00
63.12000 0.000 0.00
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CAT NOO0350 STRUCTURE F-16-YR
1065 MATERIAL ALLOWANCE BOX GIRDER STOCKPILE 3,043.430
SF 0.000 0.00
38.47000 3,043.430 117,080.75
1070  641-10000 *Shotcrete 245.000 0.000
5% 98.000 19,145.28
195.36000 98.000 19,145.28
CAT0350 CURRENT AMT $  2,463,885.72 55,366.28 $ 467,767.30
CAT NO0450 CONSTRUCTION ENGINEERING BE
1075 620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
27,667.26000 1.000 27,667.26
1080 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
18,873.23000 1.000 18,873.23
1085 620-00020 Sanitary Facility 2.000 1.000
EACH 1.000 2,068.15
2,068.15000 2.000 4,136.30
CAT 0450 CURRENT AMT $ 50,676.79 $ 2,068.15 $ 50,676.79

PROJECT TOTAL CURRENT AMT $ 6,756,979.64

304,583.12 $ 1,135,858.33



